Approved For Release 2009/04/10: CIA-RDP81B00878R001400010022-7

2-7 0P3-535/ COPY 1 OF 3

25X1

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 1 of 11

COST ESTIMATE SYSTEM 4 IMPROVED BAND 1 RECEIVER

Item	Description
1	Development and testing of one (1) prototype Band I receiver
2	Prototype modification of one (1) System 4 airborne equipment
3	Prototype modification of one (1) M rack
4	Prototype modification of one (I) N rack
5	Prototype modification of one (1) System 4 test set
6	Fabrication of six (6) Band I receiver production models
7	Production modification of six (6) System 4 airborne equipments
8	Production modification of nine (9) M racks
9	Production modification of three (3) N racks
10	Production modification of two (2) System 4 test sets
TOTAL E	STIMATED COST
25X1	
TOTAL E	STIMATED COST INCLUDING FEE

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

CMGC Doc. No. 1132x5.236 Gopy 1 of 5 Page 2 of 11

25X1

COST ESTIMATE

Item 1 - Development and Testing of One (1) Prototype Band 1 Receiver

Labor	Hours	Rate	Amount
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Mixed R & D Writers and Illustrators			
25X1			
Overhead Expense a			
Direct Charges			
Purchased Parts Reproduction Packaging			
General and Administrative Expense 25X1			
TOTAL ESTIMATED COST			

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 3 of 11

25X1

COST ESTIMATE

Item 2 - Prototype Modification of one (1) System 4 Airborne Equipment

Labor	Hours	$\frac{\text{Rate}}{}$	Amount
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Writers and Illustrators			
25X1			
Overhead Expense at			
Direct Charges Purchased parts -			
General and Administrative Expense a 25X1			
TOTAL ESTIMATED COST			



CMGC Doc. No. 1132x5.236 Copy 1 of 5 Page 4 of 11

COST ESTIMATE

Item 3 - Prototype Modification of one (1) M Rack

Labor	Hours	Rate	Amount
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Assemblers Writers and Illustrators			
25X1			
Overhead Expense			
Direct Charges			
Purchased Parts Reproduction Packaging			
General and Administrative Expense 25X1			
TOTAL ESTIMATED COST			

SECRET

Approved For Release 2009/04/10 : CIA-RDP81B00878R001400010022-7

25X1

SECRET

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 5 of 11

COST ESTIMATE

Item 4 - Prototype Modification of One (1) N Rack

Labor		Hours	Rate	Amount	
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Assemblers Writers and Illustrators	057/4				25X1
	25X1				
Overhead Expense at					
Direct Charges					
Purchased Parts Reproduction Packaging					
General and Administrative Expense 25X1					
TOTAL ESTIMATED COST					

SECRET

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 6 of 11

25X1

COST ESTIMATE

Item 5 - Prototype Modification of One (1) System 4 Test Set

Labor	Hours	Rate	Amount
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Assemblers Writers and Illustrators			
Overhead Expense 25X1			
Direct Charges			
Purchased Parts Fabricated Parts Reproduction Packaging			
General and Administrative Expense 25X1			
TOTAL ESTIMATED COST			

GMCG Doc. No. 1132x5.236 Copy 1 of 5 page 7 of 11

25X1

COST ESTIMATE

Item 6 - Fabrication of Six (6) Band I Receiver Production Models

TOTAL ESTIMATED COST FOR SIX (6) UNITS

Labor	Hours	Rate	Amount	1	
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Assemblers Mixed R & D					25X1
Overhead Expense 25X1					
Direct Charges					
Purchased Parts					
				, ,	
General and Administrative Expense 25X1					
TOTAL ESTIMATED COST PER UNIT					

CMCC Doc. No. 1132x5.236 Copy lof 5 Page 8 of 11

25X1

COST ESTIMATE

Item 7 - Production Modification of Six (6) System 4 Airborne Equipments

TOTAL ESTIMATED COST FOR SIX (6) UNITS

Labor	Hours	Rate	Amount	
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Mixed R & D				25X1
Overhead Expense a 25X1				
Direct Charges				
Purchased Parts				
General and Administrative Expense 25X1				
TOTAL ESTIMATED COST PER UNIT				

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 9 of 11

25X1

COST ESTIMATE

Item 8 - Production Modification of Nine (9) M Racks

TOTAL ESTIMATED COST FOR NINE (9) UNITS

Labor	Hours	Rate	Amount		
Engineers Packers Machinists Assemblers Planners Testers Process Workers Inspectors				,	25X
Overhead Expense 25X1					
Direct Charges					
Purchased Parts Packaging					
General and Administrative Expense 25X1					
TOTAL ESTIMATED COST PER UNIT					

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 10 of 11

25X1

COST ESTIMATE

Item 9 - Production Modification of Three (3) N Racks

TOTAL ESTIMATED COST FOR THREE (3) UNITS

Labor	Hours	Rate	Amount	_
Engineers Machinists Packers Assemblers Planners Mixed R & D Process Workers Inspectors				25X1
Overhead Expense 25X1				
Direct Charges				
Purchased Parts Packaging				
General and Administrative Expense 25X1				
TOTAL ESTIMATED COST PER UNIT				

SECRET

CMCC Doc. No. 1132x5.236 Copy 1 of 5 Page 11 of 11

25X1

COST ESTIMATE

Item 10 - Production Modification of two (2) System 4 Test Sets

TOTAL ESTIMATED COST FOR TWO (2) UNITS

Labor	Hours	<u>Rate</u>	Amount	
Senior Engineers Engineers Draftsmen and Designers Technicians Machinists Mixed R & D				25X1
Overhead Expense 25X1				
Direct Charges				
Purchased Parts				
General and Administrative Expense 25X1				
TOTAL ESTIMATED COST PER UNIT				